
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:29 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 893 Date: 14-Aug-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 436

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;50 AM. Crews had to work on the Skirt ring beams . They started at
7:00 AM.

Richard , Lonny , Manuel , & Mathew had to work on the ring beam . Crews had to set the connections
of the beams on the West , South & East tower shafts .

Crews started on the West tower shaft , but they had to stop when the surveyors set the total station on
the North West corner .

Then , they had to work on the South tower ring beams . Crews had to adjust the beams on the C & D
skin , install temporary bolts , butterfly the edges , & prepare the beams for the welders .

Guo had to work on the ring beam on the North tower shaft for the 2nd day . He had to weld the
connection between C & D . Guo had to prepare his tools , equipments , heat the welding area . He was
done at 7:40 AM. He started to weld at 7:45 AM.

Joe , & Bernie were on the site . They had to work with the welder . Check Joe 's report for the welder
detailed activities .

Tower crews were done at 5:00 PM. They left at 5:15 PM.

Ballard Diving crews came to the site at 6;50 AM. Crews had to work on CCO $ 289 water blasting the
dowels & work with the surveyors . They started at 7:00 AM.

Crews had to prepare their equipments , gears , connect the air & water supply hoses . They were done
at 7:45 AM.

Alex was the 1st diver to put his gear on . He went into the water at 7:50 AM. Alex had to blast the
remaining 27 dowels on the North site . He came out at 12:20 PM.

After that , Bill had to make final check on the side walls . He had to re-blast some of the dowels for the
2nd time . He was came out at 4:10 PM.

Alex & Derek had to flush the jet system , wrap up the blasting equipments & hoses . They were done
at 4:30 PM. Crews left at 4:45 PM.

( For CCO # 289 . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time ) ( %CCO Work 100 %
)
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Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 & work on the
demobilizations . They started at 7:00 AM.

Luke P , David , & Luke H had to work on the top of the footing box cover . Crews had to cover the
South West corner . They had to built the remaining outer frame , set the joists , set 2 - 12 mm. Plywood
boards , & secure them with nails . They started at 7:15 AM.

Luke P was done at 9;00 AM. He went to work on barges rigging Certified Coating equipments ,
materials , & accessories . He was done at 1:30 PM.

David & Luke H were done on the top cover at 10:30 AM. David went work on Certified Coating
Demobilization with Luke P to the end of the shift .

Luke H had to work on house keeping . He was done at 12:00 PM.

Dave & John had to work on Certified Coatings equipments & materials . They had to fly out of Dutra
barge all the equipments & materials & set them on ABF barge . They started at 9:20 AM. Crews were
done at 1:30 PM.

( For CCO # 289 . For All Employees 2.0 Regular Hours ) ( % CCO Work 20% )

The tug Boat came to the site at 12:00 PM. The barges were tugged out of the site at 1:30 PM.

Certified Coating crews came to the site at 9:00 AM. Asa & Edilberto had to wrap up their tools ,
equipments , accessories , & prepare them for Dutra crews to fly them out of the site . Crews were done at
11:30 AM. They
left at 11:35 AM.

F 3 surveyors came to the site at 7:00 AM. Crews had to survey the dowels on the side walls . Crews
had to label the dowels columns , set the total station , set the receivers , & adjust the accessories . They
started at 7:30 AM. Crews were done at 10:00 AM.

Crews started to survey the top dowels on the North & West sides at 10:30 AM. They were done at 1:30
PM.They started on the East & South sides at 1:35 PM. Crews were done at 4:30 PM. They had to wrap
up their equipments. left at 4:50 PM.

( For CCO # 289 . For The Surveyors 8.0 Regular Hours & 2.0 Hours Over Time ) ( % CCO Work 100 %
)

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MANUEL VIGILIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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WELDER, 600 AMP

8.00

002294

2.00

No

0.00 0.00

Bid Item: 001 0-CGS-ELS.288CCO-288 OBG Catwalk Grating Support

BALLARD DIVING & SALVAGE

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: BALLARD DIVING & SALVAGE

OUTLET DISCHARGE HOSE

8.00

*E0550562

2.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0540562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0450562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

BILL FEHRMarine Coordinator 8.00 2.00 0.00 10.00

DEREK CHASEMarine Coordinator 8.00 2.00 0.00 10.00

ALEX DOSSMarine Coordinator 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 2.00 0.00 0.00 2.00

JNM LUKE PAULKPiledriver 2.00 0.00 0.00 2.00

JNM JON - PAUL CHENEYPiledriver 2.00 0.00 0.00 2.00

JNM DAVID SELPAPiledriver 0.20 0.00 0.00 0.20

OTH DAVE AVILASOperator 2.00 0.00 0.00 2.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

F3

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor:

DANIEL CONSIDINESupervisor 8.00 2.00 0.00 10.00

CHAD DUARTSurveyor 8.00 2.00 0.00 10.00
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